Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14592-13-000-0

Estimate Number:

0013

Date: 12/08/2014

Page 1 of 6

Pay Period: 11/01/2014
to 11/30/2014

Contract Location: Time Allowed: 1088 Days
2.775 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 479  Days
Percent Time: 44.03
District: 3 Area: 03
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 06/21/2013

101 SHERATON CT. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/09/2013

MACON GA 31210-1155 Date Work Began: 11/11/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2016

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $14,828,988.28 Counties:

Original Contract Amount $14,264,134.95 Houston Peach

Funds Available $12,426,305.22

Percent Complete 16.20%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322450- $14,828,988.28 $14,264,134.95 $12,426,305.22 16.20% $153,672.99

Chief Engineer
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11/01/2014
to 11/30/2014

Project Number:

Federal State Project Number:

322450-

SR 96 - WIDENING & RCNS

STP00-0155-01(021)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,922,146.43

Prev to Date
$1,799,208.04

$480,536.63 $449,802.03
$2,402,683.06 $2,249,010.07
$0.00 $0.00
$2,402,683.06 $2,249,010.07
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,402,683.06 $2,249,010.07

Total Payable:

This Estimate

$122,938.39
$30,734.60
$153,672.99
$0.00
$153,672.99
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$153,672.99
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Contract ID: B14592-13-000-0 Estimate Number: 0013 Pay Period: 11/01/2014
to 11/30/2014
Project Number 322450-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1000 150-1000 TRAFFIC CONTROL - LS 1.000 .381
202113.000 .021
402 $4,244.37 $81,249.43
STP00-0155-01(021)
1015 207-0203 FOUND BKFILL MATL, TP Il CcY 350.000 263.958
60.000 60.185
324.143 $3,611.10 $19,448.58
1020 210-0100 GRADING COMPLETE - LS 1.000 .339
2113600.000 .020
.359 $42,272.00 $758,782.40
STP00-0155-01(021)
1030 318-3000 AGGR SURF CRS TN 3,000.000 272.660
17.700 40.090
312.750 $709.59 $5,535.68
1140 500-3101 CLASS A CONCRETE CcYy 626.480 128.025
450.000 120.216
248.241 $54,097.20 $111,708.45
1150 511-1000 BAR REINF STEEL LB 57,540.000 10,137.950
0.950 14,219.200
24,357.150 $13,508.24 $23,139.29
1160 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 2,151.000 1,075.900
35.000 529.900
1,605.800 $18,546.50 $56,203.00
1170 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,550.000 1,159.500
54.000 8.000
1,167.500 $432.00 $63,045.00
1180 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 1,080.000 .000
18.000 50.000
50.000 $900.00 $900.00



Rpt-ID: RCPESPRJ Georgia Date: 12/08/2014
User: krender Department of Transportation Page 4 of 6
Estimate Summary By Project
Contract ID: B14592-13-000-0 Estimate Number: 0013 Pay Period: 11/01/2014
to 11/30/2014
Project Number 322450-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1190 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 43.000 .000
260.000 2.000
2.000 $520.00 $520.00
1230 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 818.000 .000
55.000 150.222
150.222 $8,262.21 $8,262.21
1235 603-7000 PLASTIC FILTER FABRIC SY 818.000 111.111
1.750 190.222
301.333 $332.89 $527.33
1280 668-1100 CATCH BASIN, GP 1 EA 105.000 15.500
2100.000 .500
16.000 $1,050.00 $33,600.00
Category Amount: $148,486.10 $1,162,921.37
Category Number: 0020 EROSION CONTROL
2000 163-0232 TEMPORARY GRASSING AC 13.000 4.928
900.000 1.099
6.027 $989.10 $5,424.30
2010 163-0300 CONSTRUCTION EXIT EA 35.000 10.000
945.000 .250
10.250 $236.25 $9,686.25
2015 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,000.000 174.750
11.000 60.000
234.750 $660.00 $2,582.25
2020 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 630.000 65.500
/SAND BAGS 120.000 14.250
79.750 $1,710.00 $9,570.00
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Pay Period: 11/01/2014
to 11/30/2014

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
2030 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 147.000 19.500
170.000 6.000
25.500 $1,020.00 $4,335.00
2065 167-1500 WATER QUALITY INSPECTIONS MO 35.000 12.000
110.000 1.000
13.000 $110.00 $1,430.00
2070 171-0030 TEMPORARY SILT FENCE, TYPE C LF 41,382.000 23,743.875
3.200 93.750
23,837.625 $300.00 $76,280.40
2090 700-8000 FERTILIZER MIXED GRADE TN 26.000 .796
635.000 204
1.000 $129.54 $635.00
Category Amount: $5,154.89 $109,943.20
Category Number: 0060 WATERLINE UTILITY
6010 615-1000 JACK OR BORE PIPE - LF 340.000 400.000
97.000 .000
400.000 $.00 $38,800.00
STEEL, 16 IN DIA, 0.250 IN THK
6025 670-1080 WATER MAIN, 8 IN LF 2,970.000 2,991.000
27.000 .000
2,991.000 $.00 $80,757.00
, CLASS 200, SDR 21, PVC
6030 670-1160 WATER MAIN, 16 IN LF 6,094.000 6,128.000
62.000 .000
6,128.000 $.00 $379,936.00
, CLASS 250, DIP
6050 670-2160 GATE VALVE, 16 IN EA 5.000 6.000
6423.000 .000
6.000 $.00 $38,538.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14592-13-000-0 Estimate Number: 0013

Date: 12/08/2014
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Pay Period: 11/01/2014
to 11/30/2014

Project Number 322450-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 WATERLINE UTILITY
6055 670-3087 TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 | EA 5.000 6.000
3036.000 .000
6.000 $.00 $18,216.00
6065 670-5010 WATER SERVICE LINE, 1IN LF 1,200.000 1,324.000
5.000 .000
1,324.000 $.00 $6,620.00
6070 670-5020 WATER SERVICE LINE, 2 IN LF 700.000 715.000
3.000 .000
715.000 $.00 $2,145.00
6075 670-7000 STEEL CASING - LF 190.000 280.000
48.000 .000
280.000 $.00 $13,440.00
16 IN
6090 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 15.000 17.000
763.000 .000
17.000 $.00 $12,971.00
Category Amount: $0.00 $591,423.00
Category Number: (0010 ROADWAY
6100 158-1000 TRAINING HOURS HR 4,000.000 430.000
0.800 40.000
470.000 $32.00 $376.00
Category Amount: $32.00 $376.00
Project Total Amount: $153,672.99 $2,402,683.06



